
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

9 9 9  18th STREET - SUITE 500 
DENVER, COLORADO 80202-2466 

Ref: 8HWM-FF 171895 

Mr. Steven W. Slaten 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, Colorado 80402-0928 

RE: Operable Unit 1 WIRA Modification and Proposed Plan Extension Request 

Dear Mr. Slaten: 

This is in response to your letter of April 21, 1995, in which DOE requested a 
modification to the procedure for treating groundwater that is being collected by the French 
Drain at Operable Unit 1 (OU 1). A s  per our discussion on April 11, 1995, treatment of 
groundwater collected by the French Drain will not be required, if laboratory analysis of 
representative samples collected from that water shows that the discharge standards of the 
OU 1 Interim Measure/Inte& Remedial Action (IM/IRA) Decision Document are not 
exceeded. The actual procedures that will be used to accomplish this need to take into 
account various factors such as holding tank capacity, maximum volumes collected by the 
French Drain, and analytical turnaround time, in order to effectively segregate the 
groundwater collected by the French Drain for representative sampling of that water. 
Contaminated water that is being pumped from the collection well still needs to be treated of 
course, and must not be mixed with the French Drain water unless both these waters exceed 
discharge standards. 

EPA and CDPHE are also approving DOE'S request that the OU 1 IM!IRA 
monitoring wells be sampled on a quarterly basis rather than monthly. Regarding the OU 1 
IM/IRA Quarterly Report, it is recommended that analytical results of contaminants detected 
from all wells in and around the groundwater plume emanating from IHSS 119.1 and the 
French Drain be added to this document. These wells are in the current sitewide monitoring 
program and inclusion of this data will be beneficial in tracking contaminant migration and 
groundwater containment by the French Drain. A list of the most pertinent wells is 
enclosed. 

As a result of our meeting yesterday, May 15, it became apparent that a one week 
extension to the current Interagency Agreement (IAG) milestone for the OU 1 Final Proposed 
Plan will be necessary for DOE to make the revisions to the document that were agreed upon 
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in that meeting by EPA, CDPHE and DOE. This extension changes the submittal date of the 
revised Proposed Plan to May 25, 1995, but will not affect downstream milestones. 

If you have any questions regarding these matters, please contact either Gary Kleeman 
(EPA) at 294-1071 or Chris Gilbreath (CDPHE) at 692-3371. 

Sincerely, 

Martin Hestmark 
Manager 
Rocky Flats Project 

Enclosure 

Joe Schieffelin, CDH 
Rocky Flats IAG Unit Leader 
Facilities Section 
Hazxdous Materials and Waste IManagement 

Division 

cc: Dave George, DOE 
<RxssTm<-  EK&CF 

Mike Rupert, EG&G 
Chris Gilbreath, CDH 
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List Wells for OU 1 IM/IRA Quarterly Report 

0487 
4387 
4787 
4887 
31491 
31791 
31891 
32591 
33491 
33891 
3569 1 
38891 
10092 
10492 
10592 
10792 
10992 
11092 
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